
 
 

 

Catlett – Calverton Sewer Project 
Project Management Team 

Golden Rule Builders, 3409 Catlett Road 
October 11, 2017 

11:00 AM 
Meeting Notes 

 
Welcome & Introductions – Eldon James welcomed everyone and asked 
for everyone to introduce themselves (sign in sheet attached) 
 
Update on Project Activities - Status of Design-Build Contract – Gary 
Schwartz reported that the Board accepted the Bowman/English 
proposal.  A meeting was held 2 weeks ago to identify the long lead 
items – ROW easements.  Will be a Pre-Engineering conference meeting 
with VDH soon.  Jeanne Puricelli said DEQ will not be the approving 
agency but Jimmy Desai will need to be kept apprised on all progress.  
Call with DEQ is being scheduled to review all pre-closing requirements.   
Contract will have certain off-ramp conditions for things such as final 
funding approval and land acquisition finalization.  The county will owe 
the Engineer for work done prior to any off ramp.  In response to a 
question, Gary gave a status of the land acquisition negotiations.  The 
attorneys are working on final details.  He expects the next step to be a 
letter of intent to purchase.  In response to another question Gary said 
the engineer and county will be working together on acquiring 
easements and utility/railroad crossings.  In response to another 
question Gary and Eldon explained how the dispersal field/plant site 
property was identified.  Gary was asked to describe the C-Bay parcel 
and the areas for the dispersal fields and plant. 
 
In response to a question about future widening of Route 28, Andrew 
Hopewell said that the Planning Commission and Board are working on 
a Comp Plan revision and the are no plans to widen to 4 lanes.   
 
In response to a question about the quality of the soil for treating the 
effluent Katherine Merten said VDH will be overseeing any disturbance 



 
 

 

of the site that could impact the ability of the site to deliver the 
treatment results necessary. 
 
Sara Lee Armstrong said that she called English Construction to check 
on their experience and they have not returned her call.  Sue said that if 
any member of the PMT needs information about the contractor or the 
project we can help get the answers.  
 
Update on Potential Changes to the Comprehensive Plan and Service 
District Boundaries – Andrew Hopewell began by saying the Board will 
consider a resolution directing staff to prepare proposed new 
boundaries for the Planning Commission to consider and hold a public 
hearing.  The tentative proposal is to downgrade Calverton to a Village 
with sewer service.  The County Code would also be revised for 100% 
reserve (vs. 200%) in the Village.  Andrew then described the proposed 
revised boundaries.  A discussion ensued on the proposed lines and the 
process for getting to a final recommendation by the Planning 
Commission and ultimate action by the Board (after a second public 
hearing). 
 
Community Information Letter – Sue Rowland talked about the drafting 
of an informational letter that is focused on the Board’s action to 
authorize the project and to direct the Planning Commission to develop 
a recommendation on boundary adjustment of the Service Districts. 
 
Schedule of Future PMT Meeting -  Eldon James said we have only 2 
meetings left in 2017, November 8 and December 13.  At our next 
meeting we will talk about the meeting schedule for 2018.  Gary added 
that the goal is to sign the contract 10/16 and begin design immediately.  
Complete design and begin construction in April, 2018 with a projected 
1 year construction period.
 


